

The Future Global Leaders – project Activity Plan

First semester (4 months/2010)

September		October	November - December	
Lunch to lunch Kick-off (1 x 2 days) <ul style="list-style-type: none"> • Presentation of expected activities (Promoters) • Open Space (Participants) • Preparation of detailed activity plan for the project (Participants) 		Introductory visits to National Parliaments (1 x 2 days) In Estonia (all together) Sharing information on September work shop	Work shop on EU decision making (2 x 2days) Estonia Discussions with: <ul style="list-style-type: none"> • Ministry rep • NPs 	Work shop on EU decision making (2 x 2 days) Finland Discussions with: <ul style="list-style-type: none"> • Ministry rep • NPs
National work shop on Kick-off results (1 x 2 days) Estonia	National work shop on Kick-off results (1 x 2 days) Finland	Introductory visits to National Parliaments (1 x 2 days) In Finland (all together) Finalizing the activity plan		
			Work shop on EU development policy (2x 2 days) Estonia Discussions with: <ul style="list-style-type: none"> • Ministry rep • MEPs 	Workshop on EU development policy (2 x 2 days) Finland Discussions with: <ul style="list-style-type: none"> • Ministry rep • MEPs

Second semester (6 months/2011)

Jan-Feb-March		April	May		June
<p>Work shop on EU decision making (2 x 2 days) Estonia</p> <p>Discussions with:</p> <ul style="list-style-type: none"> • Ministry rep • NPs 	<p>Work shop on EU decision making (2 x 2 days) Finland</p> <p>Discussions with:</p> <ul style="list-style-type: none"> • Ministry rep • NPs 	<p><i>UNCERTAIN: Study trip to Brussels (1 x 3 days)</i></p> <p>3 days</p>	<p>Introductory discussions on advocacy (1 x 2 days) Estonia</p> <p>Identifying “hot topics”</p>	<p>Introductory discussions on advocacy (1 x 2 days) Finland</p> <p>Identifying “hot topics”</p>	<p>Three day event (1 x 3 days)</p> <ul style="list-style-type: none"> • First day mid term self evaluation (facilitated by promoters – done by participants) • Self made activity day (all together experience e.g. sports, culture, nature) • Joint training/inspiration to advocacy work e.g. with outside consultant Ian Chandler
<p>Work shop on EU development policy (2 x 2 days) Estonia</p> <p>Discussions with:</p> <ul style="list-style-type: none"> • Ministry rep • MEPs 	<p>Work shop on EU development policy (2 x 2 days) Estonia</p> <p>Discussions with:</p> <ul style="list-style-type: none"> • Ministry rep • MEPs 	<p>Joint planning of the mid term evaluation (the three day event) (1 x 1 day) Place of venue to be decided</p>	<p>Joint planning of the mid term evaluation (the three day event) (1 x 1 day)</p>		
<p><i>UNCERTAIN: Joint planning for the study trip to Brussels (1 x 2 days)</i></p> <p>Sharing of information from national work. Place of venue to be decided</p>					

Third semester (6 months/2011)

July	Aug-sept-oct		November		December	
<p>Holiday month</p> <p>NO activities</p>	<p>Work shop on advocacy (2 x 2 days)</p> <p>Estonia</p>	<p>Work shop on advocacy (2x 2 days)</p> <p>Finland</p>	<p>National advocacy action</p> <p>Estonia</p>	<p>National advocacy action</p> <p>Finland</p>	<p>Preparatory discussion for the final evaluation (1 x 1days)</p> <p>Estonia</p>	<p>Preparatory discussion for the final evaluation (1 x 1 day)</p> <p>Finland</p>
	<p>2 joint work shops (1 x 2 days)</p> <ul style="list-style-type: none"> • on advocacy actions • advocacy/training materials <p>+ 1x 1 day</p> <ul style="list-style-type: none"> • for preparation of the final seminar 		<p>Execution of the final seminar (1 x 2 days)</p>		<p>Self evaluation and reporting session (1 x 2 days)</p>	